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Disclaimer: This Asset Management Plan is a high level document providing Powerco s 

management and stakeholders with a broad overview of Powerco s Asset Management 

policies, asset details, service levels, capital and maintenance works planning, expenditure 

forecasts, risk management and performance evaluation. It summarises the content of other 

plans prepared for specific purposes, and is structured to comply with Section 24 of the 

Commerce Commission s Electricity Information Disclosure Requirements 2004 (as amended 31 

March 2006). The information in this document has been prepared in good faith and represents 

Powerco Limited s intentions and opinions at the date of issue. Powerco Limited does not give any 

assurance, either express or implied, about the accuracy of the information or whether Powerco 

Limited will actually implement the plan or undertake any work mentioned in the documents. None 

of Powerco Limited, its directors, officers, shareholders or representatives accepts any liability 

whatsoever by reason of, or in connection with, any information in this document or any actual or 

purported reliance on it by any person. Powerco Limited may change any information in this 

document at any time. 
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1 EXECUTIVE SUMMARY 

1.1. Purpose of the Plan 

The effective management of Powerco s network assets is critical to the provision of 

an efficient and effective service to Powerco s consumers. This asset management 

plan is intended to demonstrate responsible management of the electricity network 

assets by Powerco on behalf of its customers, consumers, owners and other 

stakeholders. With Powerco s electricity network assets ranging in age from new to 

over 50 years old, effective long term network planning is a fundamental requirement 

of their development and maintenance. This plan provides short and long range 

planning direction for network development, renewal and maintenance.  

A fundamental requirement for the effective development and management of an 

electricity network is effective network planning. The Asset Management Plan is a 

high level document providing management and stakeholders with a broad overview 

of Powerco s Asset Management policies, asset details, service levels, capital and 

maintenance works planning, expenditure forcasts, risk management and 

performance evaluation. It summarises the content of other plans prepared for 

specific purposes.  

The objective of the Asset Management Plan and the asset management process is 

to ensure that the needs of all stakeholders are properly considered and incorporated 

into the long term development, maintenance and operating strategies, and to ensure 

that the plans prepared provide the optimum balance between the level of service 

and economic efficiency (asset investment/utilisation and maintenance and operating 

costs).  

The Asset Management Plan is a key input into the corporate planning process. 

Conversely, key corporate objectives influence the direction of the asset management 

process.  

1.2. Period Covered 

This Asset Management Plan covers a period of fifteen years beginning on 1 July 

2007 and continuing to 2022. It replaces the Asset Management Plan revised in 

October 2006. The main focus of analysis is the first three to five years, for which 

plans are generally firm. Beyond five years, general forecasta are made and reviewed 

annyally. Expenditure forecasts cover a ten-year period from FY2008 to FY2017. This 

Asset Management Plan was approved by Powerco s Board of Directors in 

September 2007. 
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1.3. Asset Management Performance Drivers and Stakeholders 

To deliver the primary purpose of the asset management, the asset manager needs 

to balance service, cost and asset investment. Figure 1.1 below illustrates the 

relationship between the main stakeholders, drivers, and the asset management 

process.  

Asset Management Process

Economic Efficiency

Development, Renewal
Maintenance, Operation

Assets

Safety
Environmental

Risk Management

Productivity
Commercial Efficiency

Service
[Price]

Long Term Value
Economic Efficiency

Asset Performance
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Figure 1.1: The Asset Management Process Overview and Key Drivers 

A summary of the key asset management drivers is given below:  

Service performance: the delivery of electricity line function service. The key 

elements of this service in this context are: 

 

Reliability of supply: The frequency and duration of supply interruptions; 

 

Capacity of supply: The ability of the network to supply the load required; 

and 

 

Quality of the supply: Voltage level, waveform quality and momentary 

fluctuations.  

Economic efficiency: the delivery of the service through the best use of capital and 

other resources, considering the opportunity cost of doing so. The key factors that 

drive economic efficiency are: 

 

Asset investment: The level of capital investment in the assets required to 

deliver the service. The key performance driver is the level of asset 

utilisation; and 

 

Operating costs:  The overhead, operating and maintenance costs 

associated with the network assets.  
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Safety, environmental responsibility and risk management: These are important 

drivers to maintain long-term value to the owners and the integrity of the network.  

Productivity and commercial efficiency: delivery of the asset management 

service in a productive, efficient and commercially prudent manner. This is an 

inherent driver that has been separated out for clarity and focus. Certainty in the 

regulatory environment is a key factor affecting this driver, in particular, the difference 

between ODV valuation uplift and actual project cost (capital efficiency) gets raised 

when the network is renewed or augmented.   

To deliver the primary purpose of asset management, the asset manager needs to 

balance service, cost and asset investment.  

1.4. Asset Management Information Systems 

Asset management information systems have been developed at Powerco to support 

the asset management processes. The information system consists of the following 

main systems: 

 

The Geonet Geographical Information System (GIS); 

 

The JD Edwards Maintenance, Work Management and Financial System; 

 

The Electrical Network System (ENS); 

 

SCADA data and PI system; 

 

TVD dispatch system and OutDef outage recording system; 

 

Ancillary databases; and 

 

Hard Copy Records and Drawing Management System. 

1.4.1 Geographical Information System (GIS) 

Powerco GIS system manages all aspects of assets spatial information. The software 

suite used is Geonet, which consists of Editing, Viewing and Querying clients that 

point to an Oracle Datastore and their associated graphics Geonet contains various 

levels of detail for the different areas that make up the Powerco network.  

The GIS contains spatial and attribute information on the following assets and types: 

 

Overhead lines (66, 33, 22, 11, 6.6, 0.4kV); 

 

Underground cables (66, 33, 22, 11, 6.6, 0.4kV); 

 

System and Distribution transformers;  

 

Switches and fusing (66, 33 and 22, 11, 6.6kV); and  

 

Associated distribution equipment (pillar boxes, stay wires, etc). 



Section 
  1 

Subject  
Executive Summary 

Date Issued 
September 2007 

Page 4  

 

Powerco Limited Asset Management Plan  Electricity Networks FY2008 - FY2022 

GIS is the master system for current assets, it passes the information of assets to the 

financial system (JD Edwards) via a custom systems interface. JD Edwards work 

management and financial systems operate as slave systems off the GIS asset 

information.  

The GIS allows accurate calculation of line lengths and asset types for calculating the 

network optimised depreciated replacement cost (ODRC). The asset spatial 

information is a key input into maintenance scheduling where geographical factors 

are considered.  

Non-spatial information relating to zone substations is contained in other proprietary 

databases. 

1.4.2 Maintenance, Works Management and Financial System 

Powerco operates a JD Edwards maintenance and works management system to 

schedule maintenance activities and manage defect repairs and planned work on the 

network. It is intended to make JD Edwards the master repository for asset condition 

and maintenance information in a project in 2007 

 

08. Presently some maintenance 

and condition information is captured electronically in the field.  

The JD Edwards system can provide comprehensive reports on capital and 

maintenance expenditure across the network as well as for Asset Management 

Group activities. 

1.4.3 SCADA Data and PI System 

The PI system specialises in the collection, processing, storage and display of time 

series data. Powerco will use PI to store the SCADA tag values from, initially, all the 

analogue SCADA points (initially 2000 tags and to be increased to 5000). The current 

SCADA control systems, Abbey Systems & Foxboro, feed the tag data to PI, which 

stores and processes the data. A strong feature of PI is the way large amounts of 

data are stored and retrieved with quick response time. The client tools for PI, Data 

Link and Process Book are available over the Citrix portal. These are for viewing 

data and graphs in customisable interactive displays. 

1.4.4 Ancillary Databases 

Powerco operates ancillary electronic databases for control and issuing of installation 

connection point (ICP) information to retailers, and to control hard copy drawings and 

documents.  

Powerco also maintains a comprehensive protection database for the management of 

settings in numerical and electromechanical protection relays. 
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1.4.5 Manual Record Systems 

In addition to the electronic systems, several manual recording systems are 

maintained, these include: 

 
Zone substation drawings; 

 
Standard construction drawings; 

 

Equipment operating and service manuals; 

 

Manual maintenance records; 

 

Network operating information (system capacity information and operating policy); 

 

Policy documentation; and 

 

HV and LV schematic drawings. 

1.4.6 Drawing Management System 

The drawing management system is based on AutoManager (AM) Meridian and 

works in conjunction with AutoCad drawing software to make up the complete 

drawing management system. It is a database of all engineering drawings including 

substation schematics, structure drawings, wiring diagrams, regulator stations, and 

metering stations. In addition there is a separate environment that contains legal 

documents.  

AM Meridian has the ability to attach an electronic copy of the drawing/document to 

the index card. All drawings are indexed into the AM Meridian system. 

1.4.7 Information Integrity and Improvement Actions 

Extensive effort is made to ensure the integrity of the asset information. This includes 

auditing of as-built information against the physical work, checking of GIS additions 

against the as-built information and formal auditing. A comprehensive data 

management plan for the GIS is being developed to ensure the quality of the asset 

data.  

A number of significant data and system rationalisation projects are continuing. These 

projects are summarised below: 

 

The centralisation of asset location and attribute data into the GIS. A key goal of 

the systems management is to make the GIS system the master for all spatial and 

location data. This involves the synchronisation of information from ENS, the zone 

substation database and other ancillary databases as a first step towards a 

consolidated system. Other systems such as JD Edwards will contain a 

synchronised copy of relevant asset information from GIS systems, and so will the 

GIS from other systems. 



Section 
  1 

Subject  
Executive Summary 

Date Issued 
September 2007 

Page 6  

 

Powerco Limited Asset Management Plan  Electricity Networks FY2008 - FY2022 

 
The centralisation of condition and maintenance data into JD Edwards. JD 

Edwards will be the master for all maintenance and condition information. 

Inspection and maintenance information is being captured but is presently 

analysed in ancillary databases; 

 
A replacement project for the GIS platform is underway to get in place a robust 

and more flexible system to allow more interaction between systems and facilitate 

and expand uses of the network data. 

 

As-building and redrawing critical zone substation drawings; and 

 

The complete implementation of the maintenance management functionality within 

JD Edwards including the implementation of field mobility solution for all 

maintenance data capture.  

Certain data cleansing and enhancement projects have been identified post GIS 

impleamentation. These will take advantage of the extra functionality that the new 

GIS will provide. They include HV and LV connectivity in estern areas and in 

Palmerston North, and tidy up of high voltage conductor sizes. Ad hoc data cleaning 

takes place as part of normal day to day operation where the need arises. 

1.5 Asset Description 

For the purposes of this plan the network assets are the electricity infrastructure 

assets. These include all network fixed assets, subtransmission network, zone 

substations, high voltage distribution networks, distribution substations, switchgear 

and transformers, low voltage (LV) distribution networks including consumer service 

connections, protection, SCADA, load control injection systems, stores and spares 

and communication systems. Excluded from the network assets are land and 

buildings except zone substation land and buildings, most consumer revenue meters 

and most load control relays which are currently owned by Energy Retailers, non-

network fixed assets such as motor vehicles, furniture and office equipment, plant, 

tools, net financial assets.  

Powerco has extensive urban and rural networks serving Taranaki, Wanganui, 

Rangitikei, Manawatu, Tararua, Wairarapa, the western Bay of Plenty, Coromandel 

and Thames Valley south to Tokoroa.  

The network comprises a subtransmission network, mostly 33kV but with some 66kV, 

supplying 102 zone substations. These are mostly 33 / 11kV, but a few are 33 / 6.6kV 

or 66 / 11kV. Some supply 22kV from 11 / 22kV transformers. A radial feeder network 

runs from the zone substations throughout the service area. Zone substation 

transformer capacities range from 1.25MVA to 24MVA. 
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The majority of the networks are of overhead construction, on wood or concrete 

poles, but there are some cabled routes or sections of routes. Short lengths of 33kV 

cable are used at some zone substations.   

The 11kV networks in the Tauranga, New Plymouth, Wanganui, Palmerston North 

and Masterton Central Business Districts consist of highly interconnected radial 

feeders and the 400V networks consist of radial circuits with a high degree of 

interconnection.  

Both distribution voltage and 400V urban distribution networks are interconnected 

radial systems. The level of interconnection is moderate, commensurate with 

reliability requirements. The network configuration for large industrial consumers is 

commensurate with the nature of the consumer s operation and capacity demand.  

The rural network consists mainly of distribution voltage networks with isolators 

installed every few kilometres. Some interconnection between feeders is present to 

allow backfeeding in maintenance and fault situations. Typically, around 70 - 80% of 

the feeder load can be supplied by backfeeding from adjacent feeders.  

The remote rural feeders are radial with limited interconnection between adjacent 

feeders.  

There is a significant highly interconnected distribution network owned and operated 

by Powerco supplying the Kinleith Pulp and Paper Mill.  

The condition of all infrastructure assets is maintained to a level commensurate with 

the nature of the asset, the environmental conditions and the consumers reliability 

requirements.  

The average age of the distribution network is around 25 years. Table 1.1 

summarises the average standard life and average age for different asset categories. 

An average standard life is given for each asset category as there are assets with 

different standard lives included in the general asset categories.  

Table 1.1: Average Age of Assets 

Asset Category Average Design Life  
(Weighted by Cost) 

Average Age at 30/06/06 
(Weighted by Cost) 

Distribution Transformer 55.00 24.24 
Underground Cable 49.46 21.51 
Overhead Line 57.10 28.62 
Zone Substation Assets 45.72 25.89 
Subtransmission & Distribution Switchgear 37.41 22.01 
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Total Asset Replacement Cost vs Age
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Figure 1.2:  Total Asset Age Profile  

The age profile for the entire infrastructure asset base, presented as a nine year 

moving average, is given in Figure 1.2 above. The replacement costs set out in 

Commerce Commission s ODV Handbook yield an age profile shown in the white line 

in this figure. Current experience has shown that actual replacement costs are 

significantly higher than this. ODV replacement costs are based on optimum 

conditions that are rarely achieved in practice, including mass scale construction of 

the full asset under fully competitive conditions by an efficient new entrant under 

brownfield site conditions. Other than greenfield subdivisions, actual construction 

conditions are almost always more adverse than this, and the following factors tend to 

increased replacement cost: 

 

Piecemeal replacement - almost all of Powerco's renewal projects are of 

piecemeal type, because it is not economically efficient to replace assets that 

have not reached the end of their lives; 

 

Work complications - constraints on shut down times or the need to do 

renewal or upgrade work live. Severe complications can arise for zone 

substation switchboard replacements or for pole replacements involving 

multiple circuits;  

 

Non competitive costs - in some rural areas Powerco is unable to obtain the 

degree of competition amongst its contractors that is available in other areas; 

and 

 

Low asset Capital Efficiency - Certain work types by their nature have a low 

capital efficiency. An example is line reconductoring or pole replacement 
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projects - while these tend to have a capital efficiency of between only 15 to 

40% (refer to Section 6.13), they still usually represent the best renewal or 

development option.  

Approximate actual replacement costs are: 

 
Distribution Transformers:  1.6 times ODV unit rate 

 

Overhead lines: 2.4 times ODV unit rate 

 

Underground cables:  1.9 times ODV unit rate 

 

Distribution Switchgear:  1.6 times ODV unit rate 

 

Zone substation equipment:  1.7 times ODV unit rate  

The bars on the graph in Figure 1.2 show the current replacement cost calculated on 

these figures. The bar on the right side labelled ODL represents the assets whose 

ages are over their standard lives. Asset replacement profiles (showing remaining life 

rather than age) are shown in Section 6 of this plan.  

Whilst longer term renewal forecasts need to be made on the basis of age profiles, 

actual commitment to renewal projects is based on the condition of the assets rather 

than their age. 

1.6 Performance Level Objectives 

The levels of service adopted by Powerco for its asset management plan are based 

on the internationally recognised measurements, SAIDI, CAIDI, and SAIFI and 

accepted New Zealand lines companies best practice . These criteria, which are 

described below, have been adopted as a starting point for asset management 

planning.  

The specific target levels of service chosen are based on a balance of comparisons 

with other New Zealand lines companies with the same customer density, past 

practice, economic factors, recognised international best practice and safety 

considerations. The targets have increased this year in order to provide greater 

Planned SAIDI allowance. This will improve project cost efficiency and improve 

reliability performance in the future, which in previous years results have been worse 

than target. Tight control of planned SAIDI has an adverse impact on network project 

cost efficiencies. Strategic investment in planned SAIDI has the benefit of actually 

increasing the reliability of the network in the medium and long term, thereby reducing 

unplanned SAIDI.   

These criteria have been refined over recent years to reflect the direction indicated by 

government reviews involving all facets of the industry, consumer groupings, and 
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individual submissions, conducted during the industry restructuring process. In setting 

these criteria Powerco believes it achieves an appropriate balance between 

legislative, regulatory, shareholder requirements and consumer expectations.  

The customer consultation process has been an important part in the selection of 

appropriate supply reliability targets. This consultation process is continuing and is 

confirming that the consumers needs will be satisfied if Powerco meets its Service 

Performance targets. Service Performance is defined as:  

Delivery of electricity line function services to meet consumer load requirements 

within targeted quality and reliability limits .  

Table 1.2: Reliability Performance Targets 

 

SAIFI (B+C) SAIDI (B+C) CAIDI (B+C) 
Target 2.56 170 66 

Regulatory Threshold 2.772 197.9 

 

Note: (B + C) refers to total distributor reliability, including planned outages (class B) and unplanned 
outages (class C). 

The economic efficiency driver is arguably the most significant of all asset 

management drivers and consideration and balance between service and economic 

efficiency (asset investment/utilisation and maintenance and operating costs) needs 

to be considered in asset management decision making. 

1.7 Maintenance, Renewal and Development Plans 

This AMP describes the plans for the development, renewal, maintenance 

management, reliability assessment, and associated lifecycle management 

processes of the network asset.  

Development of the subtransmission network, distribution network and 400V 

distribution network over the planning period is determined from the asset 

management drivers, planning criteria and forecast load growth. Where drivers or 

planning criteria are not satisfied, development options are evaluated and 

programmed. Development plans have been prepared for the long and medium term 

planning periods.  

Powerco s maintenance and renewal policy is based on balancing the cost of repair 

and replacement against the consequences of failure. The maintenance and renewal 

planning process determines the most cost-effective method for reducing the risk of 

the asset not achieving the required performance level.  

Powerco s maintenance and renewal comprises:  
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Routine inspections and condition monitoring; 

 
Routine servicing; 

 
Evaluation of inspection and condition monitoring results to determine 

maintenance and renewal requirements; 

 
Evaluating faults to predict maintenance and renewal requirements; and 

 

Performing maintenance (repairs, refurbishment or renewal).  

The decision to continue to maintain an asset or to renew it is made considering the 

ongoing costs of maintaining the existing assets vs the cost of renewing the asset, 

including the risks of not meeting performance requirements in each case.   

Individual asset lifecycle plans are prepared for each asset type, and the schedules 

for maintenance and renewal of the network assets are derived from these. 

1.8 Expenditure Forecasts 

The forecast expenditure, including development, renewal and maintenance, over the 

planning period, is given in Table 1.3 and Table 1.4 below:  

Table 1.3: Network Expenditure Summary by Asset Type 

Asset Class 2008 2009 2010 2011 2012
OH Lines 24,795      22,655      23,221      23,829      24,394      
UG Lines 19,818      21,193      20,400      20,856      20,457      
Dist Transformers 11,027      13,761      13,590      13,982      14,096      
Dist Switchgear 7,126        7,979        8,331        8,538        8,788        
Zone Sub Equipment 16,187      18,066      18,809      19,095      19,468      
Other Assets 7,450        9,346        7,425        7,297        7,276        
Operating 2,983        2,969        3,016        2,948        2,925        
Total 89,386     

 

95,969     

 

94,793     

 

96,546     

 

97,404     

 

Asset Class 2013 2014 2015 2016 2017
OH Lines 25,048      25,346      25,790      26,828      27,956      
UG Lines 20,082      19,347      18,648      18,984      19,349      
Dist Transformers 14,252      14,305      14,414      15,030      15,698      
Dist Switchgear 9,067        9,110        9,198        9,547        9,926        
Zone Sub Equipment 19,884      19,542      19,272      19,759      20,288      
Other Assets 7,280        7,209        7,213        7,213        7,213        
Operating 2,912        2,869        2,857        2,857        2,857        
Total 98,525     

 

97,728     

 

97,391     

 

100,217   

 

103,287   

  

Note: The year refers to financial year end 30 June. The expenditure has been stated in real terms in 
$2007.  
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Table 1.4: Network Expenditure Summary by Work Type 

Expenditure 2008 2009 2010 2011 2012
Development 45,640      48,278      47,082      47,434      46,349      
Renewal 18,025      22,199      21,922      23,793      25,825      
Capital 63,664      70,476      69,004      71,227      72,174      
Operating and Maintenance 25,722      25,492      25,789      25,318      25,230      
Total 89,386     

 
95,969     

 
94,793     

 
96,546     

 
97,404     

 
Expenditure 2013 2014 2015 2016 2017
Development 45,263      42,335      39,395      39,395      39,395      
Renewal 28,032      30,429      33,031      35,858      38,928      
Capital 73,295      72,764      72,426      75,253      78,322      
Operating and Maintenance 25,230      24,964      24,965      24,965      24,965      
Total 98,525     

 

97,728     

 

97,391     

 

100,217   

 

103,287   

   

The development expenditure forecasts have been determined from the need to keep 

up with the levels of growth in electricity demand across the network. The renewal 

expenditure forecasts have been dictated by the appropriate recognition of the actual 

cost of renewing assets. These reflect the brown-field nature of renewal construction, 

the piecemeal scale of construction and the difficulties with maintaining supply to 

existing customers during construction.   

The actual level of capital work (i.e. expenditure) will be dependant on:  

 

The regulatory regime permitting Powerco s electricity network business 

generating cash revenues from operations to allow Powerco to earn a 

commercially reasonable return on its assets (in particular the return must not be 

under priced or under estimated) and provide investors with sufficient 

compensation for investing in an electricity lines business; and 

 

Individual project and annual budget justification. In particular the treatment of the 

higher renewal costs (when compared with the ODV replacement costs) under 

the regulatory regime (in particular at the 2009 reset and beyond) will be a critical 

factor in the justification. That is, should the regulatory regime not properly 

recognise the cost of renewal projects above ODV (and hence not properly allow 

for sustainable returns from capital expenditure on these projects), it would be 

difficult to justify undertaking this type of work.   

The key changes to the expenditure forecasts over those presented in the FY2007 

AMP and FY2006 AMP are: 

 

Revision of renewal expenditure: moving toward current replacement cost and 

away from ODV handbook replacement cost (this change was made in the 

FY2007 AMP and the points made at that time remain important and have been 

reiterated in the FY2008 AMP); 
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Development capital expenditure is budgeted to be higher due to the high 

numbers of customers that have connected over recent years in both Eastern 

and Western regions. This manifests through the need for augmentation work to 

maintain satisfactory ICP numbers per feeder reflecting the need for more zone 

substations.  

 
Maintenance expenditure remains aligned to Powerco s revised maintenance 

standards and schedules, including the efficiency gains anticipated through 

Powerco s alliance with Tenix.  

Powerco s electricity capital expenditure for FY2007 was $62.6m, $10m above the 

planned budget. The main reasons for the extra capital spend were the level of 

subdivision activity, higher than budgeted level of reactive renewal activities, and 

increased material costs.  

Powerco s maintenance expenditure for FY2006 was $469,000 above the planned 

budget. The slightly adverse maintenance cost performance was largely due to the 

unbudgeted extra reactive events.  

Table 1.5: Expenditure Comparison with FY2007 AMP ($000) 

  

Development Renewal Ops. & 
Maint. 

Total 

FY2007 AMP Actual 45,409 17,243 24,600 87,252 

FY2007 AMP Budget 38,706 13,819 24,226 76,656 

Variance -17.3% -24.8% -1.5% -13.8% 

 

1.9 Performance Measurement, Evaluation and Improvement 

Overall network reliability performance as measured by SAIDI was much improved 

over the performance in 2007, but was 21% above target (unfavourable). The SAIFI 

index was below target (favourable).  

The historical reliability performance pattern indicates that although the frequency of 

outages (of more than one minute) has been reducing, the duration of those that do 

occur has been relatively lengthy. This has been caused by the lack of back up 

supply routes and difficulty of access in some parts of the network.  

The most significant event was during the storm of 12 & 13 June when a tree fell 

across the 66kV line supplying Thames zone sub-station. The ground had become 

saturated enough to cause several poles to topple.    
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Several high wind events, together with a snow storm affecting mainly the 

Ohakune/Taihape area, caused damage to Powerco s overhead lines during June 

and July 2006. The weather pattern experienced is consistent with the onset of El 

Nino conditions.   

High winds occurred throughout the spring and then further storms, some with 

lightning in February/March. The damage occurring during later events probably 

reflected weaknesses developed in earlier events in part. 

Significant Effects on SAIDI 
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Fig 1.3: SAIDI Performance vs Time (2006/07)  

Powerco s 2007 reliability performance is summarised in Table 1.6. In overview, the 

SAIDI performance is adversely affected by ability to restore supply quickly to most 

customers following faults. A focus on greater levels of network automation is being 

taken as a result.   

Table 1.6: Powerco Reliability Performance Summary  

P

o

w

e

r

c  

Performance 
Measure   Unit  

 Powerco 
Actual 
2007  

 Western 
Actual 
2007  

 Eastern 
Actual 
2007  

 Powerco 
Target 
2007  

 Industry 
Average 

2006  

 Industry 
Median 

2006  

SAIDI (B+C)  Minutes per 
Customer  

181.67 82.61 99.06 150.00 152.70 127.70 

SAIFI (B+C) 
 Interruptions 

per 
Customer  

2.40 1.17 1.23 2.50 2.10 1.70 

CAIDI (B+C)  Minutes per 
Interruption  

75.7 70.7 80.5 60.00 74.50 74.10 
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Powerco s asset efficiency performance compared well against target for 2007. 

Powerco s ODRC/ICP was $2,935/ICP against a target of $3,000.   

Asset utilisation is a key driver of long-term asset efficiency. Powerco s performance 

against its targets was good. The load factor (69%) and substation transformer 

utilisation (56% based on 98%ile maximum demand) were in the good performance 

range when compared to national and international benchmarks.    
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2 KEY DEFINITIONS  

Adequacy means the ability of the electrical power network to meet the load 

demands under varying steady state conditions whilst not exceeding component 

ratings and voltage limits.  

ADMD means After Diversity Maximum Demand. This refers to the average 

maximum demand assigned to a customer or load for network dimensioning 

purposes during design. Typical domestic ADMDs are in the order of 4kVA at 

reticulation level and 2kVA at a feeder level.   

AMP means Asset Management Plan.  

Availability means the fraction of time a component is able to operate as intended, 

either expressed as real fraction, or as hours per year.  

CAIDI (Consumer Average Interruption Duration Index) means the average duration 

of an interruption of supply per consumer who experienced an interruption in the 

period under consideration. The classes of CAIDI are: class A, Transpower planned 

outages; class B, Powerco planned outages; class C, Powerco unplanned outages; 

and class D, Transpower unplanned outages. CAIDI is measured in minutes per 

interruption.  

Capital Efficiency means the ratio between the change in the network s Optimised 

Deprival Value and the level of actual capital expenditure. For example, if a network 

project has an associated capital cost of $100,000 and brings about a valuation uplift 

of $20,000, then the capital efficiency is 20%. Conversely the Capital Efficency Factor 

is the inverse, that is, in the above example, the factor would be 5.   

Capital Expenditure (Capex) means the expenditure used to create new assets or 

to increase the service performance or service potential of existing assets beyond the 

original design service performance or service potential. Capex increases the value of 

the asset stock, and is capitalised in accounting terms. It is subdivided into two 

classes, development expenditure and renewal expenditure, as defined below.  

Class Capacity means the capacity of the lowest rated incoming supply to a 

substation plus the capacity that can be transferred to alternative supplies on the 

distribution network within the time frame required by the substation security 

classification.  
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Consumer means an entity that receives electricity supply through a connection to 

Powerco s network, but is charged for the connection by an electricity retailer.  

Contingency means the state of a system in which one or more primary components 

are out of service. The contingency level is determined by the number of primary 

components out of service. A "k-Level'' contingency is thus the state of a system in 

which exactly k primary components are out of service.  

Customer means an electricity retailer or a consumer who obtains an electricity 

network connection directly from Powerco rather than through an electricity retailer. In 

this plan, the title consumer is generally used, and can for the most part be 

considered to be inclusive of customers.  

Cyclic Loading is defined in IEC 354 as Loading with cyclic variations (the duration 

of the cycle usually being one day), which is regarded in terms of the average amount 

of ageing that occurs during the cycle. The cyclic loading may either be a normal 

loading, or a long-time emergency loading .  

Development means activities to either create a new asset or to materially increase 

the service performance or potential of an existing asset.  

Design Life means the period of time over which the future economic benefits 

(service performance or potential) embodied in an asset is designed to be consumed, 

or the total economic benefits, expressed in terms of production or similar units, that 

are designed to be obtained.  

Distribution Transformer means a transformer which steps distribution voltage, 

generally 11kV but in some cases 6.6kV or 22kV, to 400/230 volts. It has no forced 

cooling or on-load tap changing.  

Eastern Region is the part of Powerco s electricity network supplying Tauranga, 

Western Bay of Plenty, Coromandel Peninsula and the area immediately to the west 

of the Kaimai and Mamaku ranges as far south as Kinleith (refer to Appendix 2).  

Economic Life means the period from the acquisition of the asset to the time when 

the asset, while still capable of providing a service, ceases to be the lowest cost 

alternative to satisfy a particular level of service.  
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Failure means an event in which a component does not operate or ceases to operate 

as intended. An example of the first kind is a circuit breaker that fails to trip; an 

example of the second kind is a transformer that is tripped by its Buchholz relay.  

FIDI (Feeder Interruption Duration Index) means the total duration of interruptions of 

supply that a consumer experiences in the period under consideration on a 

distribution feeder. FIDI is measured in minutes per customer per year.  

Firm Capacity means the capacity of the lowest rated alternative incoming supply to 

a substation (in the case of a single supply substation it is zero).  

Forced Outage means the unplanned loss of electricity supply due to one or more 

network component failures.  

GXP means any transmission grid exit point from which Powerco takes supply.  

ICP means installation control point, which is the point of connection of a consumer to 

the Powerco network.  

Interruption means an unplanned loss of electricity supply of one minute or longer, 

affecting three or more ICPs, due to an outage on the network.  

Maintenance means activities necessary for retaining an asset as near as practical 

to its original condition, but excluding renewal of the asset. Replacement of sub-

components of an asset can be considered maintenance in this context.  

Long-time Emergency Cyclic Loading is defined in IEC 354 as Load resulting from 

the prolonged outage of some system elements that will not be reconnected before a 

steady state temperature rise is reached in the transformer. This is not a normal 

operating condition and its occurrence is expected to be rare, but it may persist for 

weeks or even months and can lead to considerable ageing. However, it should not 

be the cause of breakdown due to thermal distribution or reduction of dielectric 

strength .  

Outage means a loss of electricity supply.  

Redundant Unit means a component whose outage will not lead to a loss of 

electricity supply, but for which at least one contingency state exists for which its 

outage will lead to a loss of electricity supply.  
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Refurbishment means activities to rebuild or replace parts or components of an 

asset, to restore it to a required functional condition and extend its life beyond that 

originally expected (which may incorporate some modification). Refurbishment is a 

renewal activity.  

Reliability Assessment means determining the optimum solution to any required 

network reinforcement by quantifying the benefits of proposed works and/or enabling 

a quantitative comparison of alternative system configurations.  

Renewal means activities to replace an existing asset with one of equivalent service 

performance capability.  

Repair means the restoration of the functionality of a network component, either by 

replacing parts or by rectifying faults.  

Repair Time means the time taken to restore an unserviceable network component 

to satisfactory performance.  

Replacement means the complete replacement of an asset that has reached the end 

of its life, to provide a similar or agreed alternative level of service.  

SAIDI (System Average Interruption Duration Index) means the average total of 

interruptions of supply that a consumer experiences in the period under 

consideration. The classes of SAIDI are: class A, Transpower planned outages; class 

B, Powerco planned outages; class C, Powerco unplanned outages; and class D, 

Transpower unplanned outages.  

SAIFI (System Average Interruption Frequency Index) means the average number of 

interruptions of supply that a consumer experiences in the period under 

consideration. The classes of SAIFI are: class A, Transpower planned outages; class 

B, Powerco planned outages; class C, Powerco unplanned outages; and class D, 

Transpower unplanned outages.  

Scheduled Outage or Planned Outage means a planned loss of electricity supply.  

Security means the ability of the network to meet the service performance demanded 

of it during and after a transient or dynamic disturbance of the network or an outage 

to a component of the network.  
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Service Performance means the level of electricity supply service delivered in terms 

of quality, capacity and reliability.  

Service Potential means the total expected future service performance of an asset. 

It is normally determined by reference to the service performance and economic life 

of similar assets.  

Service Provider means a contractor or business that supplies a service to Powerco.  

Short-time Emergency Loading is defined in IEC 354 as Unusually heavy loading 

due to the occurrence of one or more unlikely events which seriously disturb normal 

system loading, causing the conductor hot spots to reach dangerous levels and, 

possibly, a temporary reduction in the dielectric strength. However, acceptance of this 

condition for a short time may be preferable to other alternatives. This type of loading 

is expected to occur rarely, and it must be rapidly reduced or the transformer 

disconnected within a short time in order to prevent its failure. The permissible 

duration of this load is shorter than the thermal time constant of the transformer and 

depends on the operating temperature before the increase in the loading; typically, it 

would be less than half an hour .  

Switching Time means the time delay between a forced outage and restoration of 

power by switching on the network.  

Western Region is the part of Powerco s network supplying the Taranaki, Wanganui, 

Manawatu and Wairarapa areas (refer to Appendix 2).  
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3 BACKGROUND AND OBJECTIVES  

3.1 Purpose of the Plan 

The effective management of Powerco s electricity network assets is critical to the provision of 

an efficient and effective service to Powerco s consumers.  This asset management plan is 

intended to demonstrate responsible management of the electricity network assets by 

Powerco on behalf of its customers, consumers, owners and other stakeholders. With 

Powerco s electricity network assets ranging in age from new to over 50 years old, effective 

long term network planning is a fundamental requirement of their development and 

maintenance. This plan provides short and long range planning direction for network 

development, renewal and maintenance.  

The Asset Management Plan is a high level document providing management and 

stakeholders with a broad overview of Powerco s Asset Management policies, asset details, 

service levels, capital and maintenance works planning, expenditure forecasts, risk 

management and performance evaluation. It summarises the content of other plans prepared 

for specific purposes. The relationship between them is given in Figure 3.1 below.              

Fig 3.1:  Asset Management Structure  

It ensures that the needs of all stakeholders are properly considered and incorporated into the 

long term development, renewal, maintenance and operating strategies, and that the plans 

prepared provide the optimum balance between levels of service and economic efficiency 

(asset investment/utilisation and maintenance and operating costs). 

T ie r 1
A s s e t M g m t 

P la n

T ie r 1
A s s e t M g m t 

P la n

T ie r 2
A s s e t L ife c y c le P la n , 

D e v e lo p m e n t P la n s , R e n e w a l 
P la n s , S p e c ia l A s s e t 
M a n a g e m e n t P la n s , 
E n v iro n m e n ta l P la n

T ie r 2
A s s e t L ife c y c le P la n , 

D e v e lo p m e n t P la n s , R e n e w a l 
P la n s , S p e c ia l A s s e t 
M a n a g e m e n t P la n s , 
E n v iro n m e n ta l P la n

T ie r 3 W o rk s P la n s
A n n u a l C a p ita l a n d M a in te n a n c e W o rk s P la n

N e tw o rk P ro je c t D e s ig n S c o p e s
N e tw o rk M a in te n a n c e & D e s ig n S ta n d a rd s

T ie r 3 W o rk s P la n s
A n n u a l C a p ita l a n d M a in te n a n c e W o rk s P la n

N e tw o rk P ro je c t D e s ig n S c o p e s
N e tw o rk M a in te n a n c e & D e s ig n S ta n d a rd s

T ie r 1
A s s e t M g m t 

P la n

T ie r 1
A s s e t M g m t 

P la n

T ie r 2
A s s e t L ife c y c le P la n , 

D e v e lo p m e n t P la n s , R e n e w a l 
P la n s , S p e c ia l A s s e t 
M a n a g e m e n t P la n s , 
E n v iro n m e n ta l P la n

T ie r 2
A s s e t L ife c y c le P la n , 

D e v e lo p m e n t P la n s , R e n e w a l 
P la n s , S p e c ia l A s s e t 
M a n a g e m e n t P la n s , 
E n v iro n m e n ta l P la n

T ie r 3 W o rk s P la n s
A n n u a l C a p ita l a n d M a in te n a n c e W o rk s P la n

N e tw o rk P ro je c t D e s ig n S c o p e s
N e tw o rk M a in te n a n c e & D e s ig n S ta n d a rd s

T ie r 3 W o rk s P la n s
A n n u a l C a p ita l a n d M a in te n a n c e W o rk s P la n

N e tw o rk P ro je c t D e s ig n S c o p e s
N e tw o rk M a in te n a n c e & D e s ig n S ta n d a rd s



Section  
 3 

Subject  
Background And Objectives 

Date Issued 
September 2007 

Page 22  

 

Powerco Limited Asset Management Plan  Electricity Networks FY2008 - FY2022 

3.2 Historical Perspectives  

Powerco is a utility network ownership and management business and is New Zealand s largest 

provincial distributor of electricity and gas with around 400,000 consumers connected to its 

networks. Powerco s electricity networks are in Tauranga, Thames, Coromandel, Eastern and 

Southern Waikato, Taranaki, Wanganui, Rangitikei, Manawatu and the Wairarapa. Its gas pipeline 

networks are in Taranaki, Hutt Valley, Porirua, Wellington, Horowhenua, Manawatu and the 

Hawke s Bay. Over the past 12 years Powerco has grown significantly through merger and 

acquisition to its current position as New Zealand s second largest electricity and gas distribution 

utility.   

The electricity industry has undergone significant change and regulatory changes since 1992 to a 

point where electricity lines businesses were separated from retail and generation, and electricity 

line price and quality thresholds were introduced in 2003; these thresholds are in force until 2009 

when they will be reset.  The gas pipe industry was recently reviewed and as a result Powerco s 

gas pipe business was placed under price control in 2005, with the final form of the price control 

then due in September 2006.  

Powerco commenced construction of a gas distribution network in Tasmania in May 2003.  The 

Tasmanian government created a supportive regulatory environment and also provided financial 

assistance.  The project is expected to be completed this year.  

In October 2004 Powerco was purchased by Prime Infrastructure (since renamed Babcock and 

Brown Infrastructure), an Australian infrastructure investment company listed on the ASX. 

Following this acquisition the company s step-change growth strategy was largely taken over by 

Babcock and Brown Infrastructure.  

In December 2004 and November 2005 Powerco sold its Queensland and New Zealand field 

service contracting businesses to Tenix Alliance.  In New Zealand Powerco contracts a large 

portion of its field services from Tenix under an open-book alliance arrangement.  

Through this rapid period of change and growth Powerco has continued to maintain strong service 

performance across its networks. 

3.3 Interaction with Corporate Planning and Objectives 

3.3.1 Overview 

The Asset Management Plan is a key input to the corporate planning process. Conversely, key 

corporate objectives influence the direction of the asset management process.  The interface 

between corporate planning and asset management planning occurs at executive team and Board 

level.  The Asset Management Plan is prepared by the Asset Strategy team and reviewed by the 

Executive Team The Plan is then submitted to the Board for approval before disclosure.    
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3.3.2 Powerco s Vision, Mission and Values 

At its highest level Powerco s direction is described through its vision and mission.  These 

elements provide the fundamental basis to which each detailed element of the strategy must 

align. The tenets of good asset management practice are reflected in Powerco s Mission and 

Values statements. Powerco s Vision and Mission are shown in the figure below.                

Figure 3.2: Powerco s Vision and Mission  

Powerco s Values are an important part of shaping how the organisation acts.  They define the 

types of behaviours and actions that will contribute to the success of the Company. Powerco s 

values are: 

 

Acting with integrity.  We will work honestly and fairly, operating professionally, 

ethically and take ownership for our actions; 

 

Providing leadership and demonstrating teamwork.  We will demonstrate the 

behaviours, drive and commitment necessary to build respect, open communication 

and cooperation;Working in partnership with our stakeholders.  We are committed 

to building win-win partnerships across our business and with our customers, 

suppliers and the community; 

 

Driving business improvement through innovation.  We will continually seek 

improvement and innovative solutions from ourselves and our suppliers, and do what 

it takes to get quality results; andCommitted to safety and having regard for the 

environment.  We are committed to keeping people healthy and safe, and to the 

sustainable use of the environment.   

3.3.3 Corporate Business Plan Requirements 

The Corporate Business Plan calls for focus across the Company in the following asset 

management related areas: 
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1. Plan for the future needs of the network that appropriately balance stakeholder needs: 

 
Effective customer consultation processes 

 
Identify long-term needs for the assets (opex & capex) and service performance, 

monitor growth and connections 

 
Optimise service, costs and capital investment within investment parameters 

 
(a) 

Improve reliability in the Coromandel region; (b) Minimise vegetation issues in 

Tauranga; (c) Seek non-asset solutions to improve utilisation. 

 

Maintain up-to-date asset management plans 

2. Deliver timely annual work plans and projects aligned to the asset management plans 

 

plan 

large scale projects (to optimise construction scale, project overheads and step improvement) 

3. Maintain network technical standards 

 

aim to achieve alignment with other industry 

participants 

4. Deliver effective and efficient construction and maintenance services (in particular inspection, 

defect repair and vegetation control) from outsourced service providers 

 

(a) implement 

approved contractor process; (b) deliver large scale (scope and resources) dead-line 

projects 

5. Facilitate field service capabilities (maintain large partnership arrangements for core field 

service and implement alliance relationship and benchmark cost/quality performance) 

6. Provide a simple and efficient connection service  

7. Support competition for subdivision ownership (via effective project management) 

8. Implement network project governance committee 

9. Manage real-time operation of the network to minimise network outages and manage load 

(minimise planned outages, prompt acknowledgement and resolution of faults, prompt and 

effective field services support, learn from key incidents, escalation of reliability issues) 

 

consider fault call in-sourcing 

10. Maintain and practice emergency response and storm response plans 

11. Collect and maintain up-to-date asset information 

12. Project Office and governance structure to manage business-wide improvement projects 

13. Develop and implement a standard project management framework and methodology for the 

business  

14. To create greater focus, the priority for step-change improvement (in order of highest priority) 

is: 

 

Improve Safety systems 

 

Improve customer connection management 

 

Improve network asset management and operations 

3.4 Period Covered by the Plan 

This Asset Management Plan covers a period of fifteen years beginning on 1 July 2007 and 

continuing to 2022.  It replaces the Asset Management Plan revised in October 2006. The 

main focus of analysis is the first three to five years, for which plans are generally firm. 
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Beyond five years, general forecasts are made and reviewed annually.  Expenditure forecasts 

cover a ten-year period from FY2008 to FY2017. This Asset Management Plan was approved 

by Powerco s Board of Directors in September 2007. 

3.5 Future Review of the Plan 

This plan is continuously reviewed and updated as fresh data becomes available. Formal 

reviews are carried out annually, in line with other Powerco business plans. The development 

strategies are reviewed to ensure that they keep pace with changing load patterns, and the 

maintenance strategies are reviewed as technology and techniques develop.  

This plan has been prepared on a basis consistent with previous years and is also consistent 

with the approach and information requirements that the Commission adopted for its decision 

on setting the 2004 

 

2009 thresholds for control. The Commission has indicated that it 

intends to publish a discussion paper focussing on the overall structure and options for the 

price component of the 2009  2014 threshold reset in November 2007. If necessary, Powerco 

might revise this Plan once the Commission s approach to the reset becomes more clear. 

3.6 Asset Management Overview and Key Drivers 

3.6.1 Asset Management Performance Drivers 

To deliver the primary purpose of asset management, the asset manager needs to balance 

service, cost and asset investment. Figure 3.3 below illustrates the relationship between the 

main stakeholders, drivers, and the asset management process.  

Asset Management Process

Economic Efficiency

Development, Renewal
Maintenance, Operation

Assets

Safety
Environmental

Risk Management

Productivity
Commercial Efficiency

Service
[Price]

Long Term Value
Economic Efficiency

Asset Performance

Consumers OwnersGovernment

 

Figure 3.3:  Asset Management Process Overview and Key Drivers 

A summary of the key asset management drivers is given below:  

Service performance is the delivery of electricity line function service.  The key elements of 

service in this context are: 
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Reliability of supply: The frequency and duration of supply interruptions; 

 
Capacity of supply: The ability of the network to supply the load required; and 

 
Quality of the supply: Voltage level, waveform quality and momentary fluctuations.  

Economic efficiency is the delivery of the service through the best use of capital and other 

resources, considering the opportunity cost of doing so.  The key factors that drive economic 

efficiency are: 

 

Asset investment: The level of capital investment in the assets to deliver the service. 

The key performance driver is the level of asset utilisation. and; 

 

Operating Costs: The overhead, operating and maintenance costs associated with 

the network assets.  

Safety, environmental responsibility and risk management are important drivers to 

maintain long-term value to the owners and the integrity of the network  

Productivity and commercial efficiency: delivery of the asset management service in a 

productive, efficient and commercially prudent manner. This is an inherent driver that has 

been separated out for clarity and focus. Certainty in the regulatory environment is a key 

factor affecting this driver, in particular, the black hole issue of ODV versus actual project 

cost gets raised when the network is renewed or augmented.   

3.6.2 Stakeholder Interests in the Asset Management Process 

Figure 3.3 illustrates the relationship between the main stakeholders and drivers and the asset 

management process.  Each of the key stakeholder groups is discussed below.  

Powerco s Customers and End-Use Consumers are the people, organisations and 

businesses that rely on Powerco for the delivery of electricity.  They wish to receive a safe, 

reliable, high quality supply of electricity at the lowest possible price.  

Except for new connection work and certain large consumers having direct connection 

contracts with Powerco, the energy retailers manage the interests of the consumers.  Service 

levels, pricing and other consumer issues are addressed in the Use of System Agreements 

existing between retailers and Powerco. Powerco consults with retailers and end-use 

customers over price and service trade-offs.  

For new connection work the consumer deals with an approved contractor, and any planning 

related issues are addressed between the contractor, the consumer and Powerco.  
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Powerco s owners wish to ensure that their financial returns are commensurate with the risk 

of their investment. This is achieved by ensuring that the development, operation and 

maintenance of the network are optimised to enable an appropriate level of return, while 

maintaining an acceptable risk profile for the investment.  

Regulatory certainty along with the way in which the regulatory regime recognises the cost of 

capital projects above value of Regulated Asset Base are both key issues that impact on the 

owner s investment decisions.   

The main government regulatory agencies that have jurisdiction over Powerco s activities 

include the Commerce Commission, the Ministry of Economic Development and the Electricity 

Commission.  The key driver from the Government is outlined in the following government 

policy statement.  

The Government's overall objective is to ensure that electricity is 

delivered in an efficient, fair, reliable and environmentally sustainable 

manner to all classes of consumer.  Industry arrangements should 

promote the satisfaction of consumers' electricity requirements in a 

manner which is least cost to the economy as a whole and is consistent 

with sustainable development .  

Last year the Government published two more policy statements emphasising the importance 

of timely transmission investments and the importance of commercially realistic incentives to 

invest in new infrastructure.  

The Draft New Zealand Energy Strategy (NZES) promulgated in December 2006 provides a 

vision of New Zealand s energy future and has a core focus of moving towards a sustainable 

low emissions energy system and includes three guiding principles. The Government is 

seeking energy policies that will: 

 

Protect security of supply; 

 

Promote energy efficiency measures; and 

 

Promote low emissions energy sources.   

The guiding principles are supported by other principles which include: 

 

Investment should occur in energy efficiency measures where this is cheaper than the 

long-term costs of building extra generation capacity, including environmental costs; 

and 

 

For the foreseeable future, it is preferable that all new electricity generation be 

renewable, except to the extent necessary to maintain security of supply. 
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Electricity distribution networks have a role to play in achieving this vision and can contribute 

through a variety of avenues. These include:  

 
Reducing supply interruptions through efficient network operation. Efficient network 

management can support changes in the operation of the national grid, changes in the 

generation mix and evolving demands on the network over time; 

 

Price signals to consumers (usually through pricing to retailers) or other mechanisms 

of load control to encourage flatter load shapes; 

 

Reducing consumption within a network area; and 

 

Reducing national generation needs.   

Consultation on the NZES document has occurred and a revised strategy is expected to be 

released.   

The Commerce Commission is concerned to ensure that lines companies :  

 

Maintain supply reliability standards;  

 

Have constraints over their pricing so as not to benefit from being monopolies; 

 

Consult with consumers over aspects of price and quality; and  

 

Share the benefits of reform with consumers.  

The pricing regime prescribed in terms of the provisions of the Commerce Act (Section 4A) 

requires that increases follow what is described as a CPI-X formula, which has applied from 1 

April 2004 for a 5-year regulatory period.  This means that annual price increases set by lines 

companies must be less (by a factor of X ) than the level of inflation as defined by 

movements in the Consumer Price Index (the price increases experienced by most consumers 

within the last 4 or 5 years have derived from increases in retail and generation costs, not 

transmission or distribution). These thresholds are intended to compel lines businesses to 

maintain the quality of their services while reducing prices in real terms. The Commerce 

Commission is also responsible for the administration of the Information Disclosure Regime.   

The Electricity Commission now has jurisdiction over Powerco s activities as they relate to the 

electricity industry structure, including terms of access to the grid, use of system agreements 

with retailers and pricing methodology.  It is the Government s stated intention to transfer the 

responsibility for electricity distribution economic regulation from the Commerce Commission 

to the Electricity Commission at some point in the future depending on certain conditions 

being met.  
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The Ministry of Economic Development maintains responsibility for promotion of safety in the 

electricity industry through Energy Safety and registration of ongoing competence of electrical 

workers. The passage of the Energy Safety Review Bill will require regulations to be set up 

requiring energy utilities to establish Safety Management Systems.   

The Government has recognised that uncertainties exist in the current regulatory regime and 

has directed the Ministry of Economic Development to conduct a review of the regulatory 

control provisions of the Commerce Act. Both Powerco and BBI have made submissions.  

Territorial Local Authorities have an interest in Powerco s activities arising through the 

Resource Management Act. The overriding purpose of the RMA is to promote the sustainable 

management of natural and physical resources and the delivery of reliable and sustainable 

energy is part of this. The role of the RMA in enabling investment in the energy sector is 

essential to the achievement of reliable energy supply and efficient use objectives outlined in 

the NZES.  

The draft New Zealand Energy Strategy and the RMA share the following themes taken from 

the RMA:   

all persons exercising functions and powers under it, in relation to 

managing the use, development, and protection of natural and physical 

resources, to have particular regard to: 

(b) The efficient use and development of natural and physical resources 

(ba) the efficiency of the end use of energy 

(i) the effects of climate change 

(j) the benefits to be derived from the use and development of 

renewable energy.

  

Powerco is interested in ensuring that the ramifications of these clauses are worked through 

and consciously incorporated into RMA decision making and that documents such as District 

and Regional Policy Statements and Plans address these issues.  

Other stakeholders with an interest in Powerco s asset management include employees and 

service providers who work on the network, the public over whose land the distribution 

network is built, the electricity industry, and any local and central government authorities that 

have jurisdiction over Powerco s activities.  The input these parties have into the Asset 

Management Plan is addressed at various stages of the planning process.  Powerco is also 

involved in a range of community projects and activities.  
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3.6.3 Balancing Conflicting Interests between Stakeholders 

At times, different stakeholders can have opposing interests.  The natural question arises, how 

can the conflicting needs of different stakeholders be balanced?  

At a strategy level, the needs and interests are evaluated and considered as part of the 

corporate planning process and these are applied during the network planning process (refer 

Figure 3.5). At a tactical and operational level, the investment policy and asset strategy 

shapes Powerco s multi-stakeholder assessment process for projects, that is, criteria and 

weightings are amended based on corporate strategy (which has been influenced by the 

various stakeholder drivers).  

Hence, the use of the strategic value assessment to appraise projects costing over $150,000.  

Projects are ranked by scoring them against a series of weighted strategic objectives as 

follows: 

 

Financial Performance; 

 

Customer Value;  

 

Business Operations; and  

 

Employee Safety and Development.  

Within these four strategic objectives are fourteen submeasures as follows: 

Financial Performance 

 

Financial Worth 

 

Project capital efficiency ratio for network projects or Payback 

period for non network projects; and 

 

Financial Return  Project NPV over a prescribed project period. 

Customer Value 

 

Regulatory Quality  SAIDI and SAIFI measures; 

 

Customer Quality  electrical voltage and supply flicker; 

 

Relationships  measure of impacts on Powerco stakeholders; and 

 

Customer Service Delivery  measure of customer satisfaction with level of services 

performed by the business. 

Business Operations 

 

Growth and Competitive Positioning 

 

measure of growth into any future or current 

market, or competitive positioning; 

 

Public/ Community Safety 

 

impact on foreseeable minor or major safety hazards to 

the public; 

 

Environment 

 

impact on environmental risk or affect on environmental legislation, 

standard or code; 

 

Network Performance 

 

measure of adherence to the tenets of good asset 

management in relation to network performance; and 
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Process Information Integrity 

 
impact of complying with regulatory requirements or 

internal guidelines related to processes and information integrity. 

Employee Safety and Development 

 
Workforce Safety 

 
clearly identified improvement to equipment, materials systems, 

process or practices that will reduce the risk of accidents; 

 
Training and Development 

 
measure of improvements in skills and competencies 

of Powerco s workforce; and 

 

Culture and Commitment 

 

the impact of the project on workforce availability, 

retention, morale and job satisfaction. 

An economic analysis is done for projects above $150,000 to demonstrate their value to the 

community. This is considered necessary since Powerco is a natural regulated monopoly and 

does not seek to abuse its position. Projects are also analysed for risk (ie the risk to the 

company if the project is not done) as part of the project approval process.  

3.7 Accountabilities and Responsibilities for Asset Management 

3.7.1 Powerco s Network Ownership and Management Business Model  

Figure 3.4: Powerco Business Model 

Powerco owns and manages the network, and external alliance partners undertake the field 

service activities.  This business model has changed over the last year to provide the best 

objective incentives and focus on performance through the value chain. The business model is 

shown diagrammatically in Fig. 3.4.  
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3.7.2 Asset Management Responsibilities at Powerco  

Powerco s Asset Management processes cross various functional groups. The Network Asset 

Strategy and Network Service Provision Groups are together the custodians for Powerco s 

utility assets. Both Groups are responsible for ensuring that the utility assets are developed, 

renewed, maintained, operated and used on a long-term sustainable basis to meet the needs 

of all stakeholders.  Monitoring performance, making investment decisions, managing network 

information, establishing standards, operating the network, managing work on the network and 

risk management are included in this work.   

The Network Asset Strategy Manager is responsible for the Asset Strategy and Asset 

Planning processes. These processes culminate in the delivery of asset management plans, 

network valuation, investment policies and forecasts, maintenance and capital works plans, 

project concept design scopes and maintenance and design and construction standards to the 

Network Service Delivery Group.   

The Network Service Delivery Manager is responsible for fulfilling the works plans in a timely 

manner and for maintaining the relationship with service providers. Day to day operation and 

access to the network is managed by the Network Operations Centre, which forms part of the 

Network Service Delivery Group.  

The Information Services Group takes primary responsibility for IT infrastructure and data 

services, quality systems and IT development projects, and these responsibilities cover many 

of the Asset Management Information Systems. Responsibility for the Asset Management 

Information Systems is shared between the Information Services group (information system 

management), Network Service Delivery group (as building of information) and Network Asset 

Strategy group (information extraction and analysis). Relationships with the retailers and major 

end use customers are handled by the Customer Relations team. Customer communication 

on price quality tradeoffs is shared between the Corporate Communications process, the 

Customer Relations process and the Asset Strategy process.  

External consultants are sometimes used by the Network Asset Strategy and Network Service 

Delivery Groups for expert advice on detailed design issues, performing detailed studies and 

peer review. 

3.7.3 Asset Management Reporting 

Both the Network Asset Strategy Manager and Network Service Delivery Manager provide 

monthly reporting against the Asset Management Plan to the Chief Executive Officer and 

Board of Directors.  The asset management activities are reported against a balanced 

scorecard of performance measures.  The scorecard reflects financial, customer, process and 

improvement / learning areas of their groups.  
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Major requests for capital are approved by the Board or the Chief Operating Officer, to ensure 

that appropriate economic viability investigation has been undertaken and that the proposed 

project considers the needs of the stakeholders.  

Planned projects are required to undergo concept design followed by multi stakeholder 

evaluation and economic justification processes.  If the projects measure up they are 

recommended for approval at the appropriate level of designated authority. 

3.8 Asset Management Process 

The Asset Management Process is shown diagrammatically in Figure 3.5. It includes the 

following processes: 

 

Governance and Management:  This process provides direction, governance and 

management to ensure that the Asset Management Group s objectives are met and 

delegated responsibilities are properly executed; 

 

Manage Asset Strategy:  This process provides long-term strategic direction for the 

management of the assets and the business operations and is the key interface for 

customer/consumer consultation and corporate strategy; 

 

Deliver Asset Planning:  This process involves planning for the renewal, 

development, maintenance and operation of the assets; 

 

Manage Service Provision: This process involves the delivery of construction, 

maintenance and operating services on the network assets; 

 

Manage Network Operations: This process involves the management of the real-

time operation of the networks and the access to the network by service providers; 

and 

 

Maintain Asset Information:  This process involves the maintenance and reporting 

from the asset information databases. 

3.9 Asset Management Information Systems 

Asset management information systems have been developed at Powerco to support the 

asset management processes.  The information system consists of the following main 

systems: 

 

The Geonet Geographical Information System (GIS); 

 

The JD Edwards Maintenance, Work Management and Financial System; 

 

The Electrical Network System (ENS); 

 

SCADA data and PI system; 

 

TVD dispatch system and OutDef outage recording system; 

 

Ancillary databases; and 

 

Hard Copy Records and Drawing Management System. 
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Figure 3.5:  Powerco s Asset Management Process Map.   
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3.9.1 Geographical Information System (GIS) 

Powerco GIS system manages  all aspects of  assets spatial information. The software suite 

used is Geonet, which consists of Editing, Viewing and Querying clients, that point to an 

Oracle Datastore and their associated graphics Geonet contains various levels of detail for the 

different areas that make up the Powerco network.  

The GIS contains spatial and attribute information on the following assets and types: 

 

Overhead lines (66, 33, 22, 11, 6.6, 0.4kV); 

 

Underground cables (66, 33, 22, 11, 6.6, 0.4kV); 

 

System and Distribution transformers;  

 

Switches and fusing (66, 33 and 22, 11, 6.6kV); and  

 

Associated distribution equipment (pillar boxes, stay wires, etc). 

GIS is the master system for current assets, it passes the information of assets to the 

Financial system (JD Edwards) via a custom systems interface. JD Edwards work 

management and financial systems operate as slave systems off the GIS asset information.    

The GIS allows accurate calculation of line lengths and asset types for calculating the network 

optimised depreciated replacement cost (ODRC). The asset spatial information is a key input 

into maintenance scheduling where geographical factors are considered.  

Non-spatial information relating to zone substations is contained in other proprietary 

databases.   

3.9.2 Maintenance, Works Management and Financial System 

Powerco operates a JD Edwards maintenance and works management system to schedule 

maintenance activities and manage defect repairs and planned work on the network. It is 

intended to make JD Edwards the master repository for asset condition and maintenance 

information in a project in 2007 

 

08. Presently some maintenance and condition information 

is captured electronically in the field.  

The JD Edwards system can provide comprehensive reports on capital and maintenance 

expenditure across the network as well as for Asset Management Group activities. 

3.9.3 SCADA Data and PI System 

The PI system specialises in the collection, processing, storage and display of time series 

data.  Powerco will use PI to store the SCADA tag values from, initially, all the analogue 

SCADA points (initially 2000 tags and to be increased to 5000).  The current SCADA control 

systems, Abbey Systems & Foxboro, feed the tag data to PI, which stores and processes the 
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data.  A strong feature of PI is the way large amounts of data are stored and retrieved with 

quick response time.  The client tools for PI, Data Link and Process Book are available over 

the Citrix portal.  These are for viewing data and graphs in customisable interactive displays. 

3.9.4 Ancillary Databases 

Powerco operates ancillary electronic databases for control and issuing of installation 

connection point (ICP) information to retailers, and to control hard copy drawings and 

documents.    

Powerco also maintains a comprehensive protection database for the management of settings 

in numerical and electromechanical protection relays. 

3.9.5 Manual Record Systems 

In addition to the electronic systems, several manual recording systems are maintained, these 

include: 

 

Zone substation drawings; 

 

Standard construction drawings; 

 

Equipment operating and service manuals; 

 

Manual maintenance records; 

 

Network operating information (system capacity information and operating policy); 

 

Policy documentation; and 

 

HV and LV schematic drawings. 

3.9.6 Drawing Management System 

The drawing management system is based on AutoManager (AM) Meridian and works in 

conjunction with AutoCad drawing software to make up the complete drawing management 

system.  It is a database of all engineering drawings including substation schematics, structure 

drawings, wiring diagrams, regulator stations, and metering stations. In addition there is a 

separate environment that contains legal documents.  

AM Meridian has the ability to attach an electronic copy of the drawing/document to the index 

card.  All drawings are indexed into the AM Meridian system. 

3.9.7 Information Integrity and Improvement Actions 

Extensive effort is made to ensure the integrity of the asset information.  This includes auditing 

of as-built information against the physical work, checking of GIS additions against the as-built 

information and formal auditing.  A comprehensive data management plan for the GIS is being 

developed to ensure the quality of the asset data.  
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A number of significant data and system rationalisation projects are continuing.  These 

projects are summarised below: 

 
The centralisation of asset location and attribute data into the GIS.  A key goal of the 

systems management is to make the GIS system the master for all spatial and 

location data. This involves the synchronisation of information from ENS, the zone 

substation database and other ancillary databases as a first step towards a 

consolidated system.  Other systems such as JD Edwards will contain a synchronised 

copy of relevant asset information from GIS systems, and so will the GIS from other 

systems.   

 

The centralisation of condition and maintenance data into JD Edwards.  JD Edwards 

will be the master for all maintenance and condition information.  Inspection and 

maintenance information is being captured but is presently analysed in ancillary 

databases; 

 

A replacement project for the GIS platform is underway to get in place a robust and 

more flexible system to allow more interaction between systems and facilitate and 

expand uses of the network data;   

 

As-building and redrawing critical zone substation drawings; and 

 

The complete implementation of the maintenance management functionality within JD 

Edwards including the implementation of field mobility solution for all maintenance 

data capture.  

Certain data cleansing and enhancement projects have been identified post GIS 

implementation. These will take advantage of the extra functionality that the new GIS will 

provide. They include HV and LV connectivity in eastern areas and in Palmerston North, and 

tidy up of high voltage conductor sizes. Ad hoc data cleaning takes place as part of normal 

day to day operation where the need arises.  
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4 ASSETS COVERED 

4.1 Infrastructure Assets 
This plan covers Powerco s fixed electricity infrastructure assets as follows: 

 
Subtransmission network; 

 

Zone substations, including buildings; 

 

High voltage distribution networks; 

 

Distribution substations, transformers and switchgear; 

 

Low voltage distribution networks including consumer service connections; 

 

SCADA, protection and communication systems; 

 

Load control injection systems; and  

 

Stores and spares.  

The infrastructure assets do not include: 

 

Land and buildings, apart from substation land and buildings; 

 

Consumer revenue meters and load control relays, which are owned by other parties; 

 

Non-network fixed assets such as motor vehicles, furniture and office equipment, 

plant and tools; and 

 

Net financial assets. 

4.2 Subtransmission Network Configuration 
Powerco s electricity network has extensive urban and rural networks serving Coromandel 

Peninsula and east and south Waikato as far south as Kinleith, Tauranga and western Bay of 

Plenty, Taranaki, Wanganui, Rangitikei, Manawatu, Tararua and Wairarapa as far south as 

Cape Palliser.  

The network comprises a subtransmission network, mostly at 33kV but with some 66kV, 

supplying 101 zone substations. These are mostly 33 / 11kV, but a few are 33 / 6.6kV or 66 / 

11kV. Some supply 22kV from 11 / 22kV transformers. A radial feeder network runs from the 

zone substations throughout the service area. The subtransmission networks are described in 

more detail in the following paragraphs, and are shown geographically on maps in Appendix 2.  

Powerco s network connects to Transpower s grid at 66kV, 33kV and 11kV via 25 Transpower 

grid exit points (GXPs). These are: 
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Kopu Waikino Waihou 

Hinuera Kinleith Tauranga 

Mt Maunganui Te Matai Huirangi 

Carrington Moturoa Stratford 

Opunake Hawera Waverley 

Ohakune Mataroa Brunswick 

Wanganui Marton Bunnythorpe 

Linton Mangamaire Masterton 

Greytown    

Details of the loads and capacities of these GXPs can be obtained from the transmission grid 

planning documents published by Transpower.  

Powerco s subtransmission and distribution networks have generation connected of capacity 

greater than 1 MW as follows (details of generation capacities are not provided here in case 

there are commercial sensitivities):  

Location 

Hau Nui Wind Farm, Wairarapa 

Mangorei Hydro, Taranaki 

Motokawa Hydro, Taranaki 

Tararua Wind Farm North, Manawatu 

Tararua Wind Farm South, Manawatu 

Patea Hydro, Wanganui 

Kaimai Hydro, Tauranga 

Palmerston North Landfill, Manawatu 

Gas Generation Installation, Taranaki 

Fertiliser Manufacturer, Tauranga 

Oil Production Installation, Taranaki  

Possible Future 

Tirohia Landfill, Valley 

Oil Production Installation, Taranaki 

Windfarm, Taranaki  

The majority of the rural subtransmission networks are of overhead construction, on wood or 

concrete poles, but there are some cabled routes or sections of routes. Short lengths of 33kV 
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cable are used at some zone substations. The load density in the service areas is relatively 

low and thus many conductor sizes are light.  

The subtransmission networks are shown geographically in Appendix 2. 

4.3 Zone Substations  
Zone substation transformer capacities range from 1.25MVA to 24MVA.  

Substations supplying urban / industrial loads typically have two transformers, two incoming 

33kV feeders and anywhere between 4 and 15 outgoing distribution voltage feeders, except in 

the Wanganui and Valley areas where some single transformer substations are used.  

For rural substations only one transformer is normally provided, and there are typically three to 

six distribution voltage feeders.  

There are two vector groups in use, Dy11 in the centre of Tauranga city (conversion to Yy0 to 

be complete by November 2007), the Valley region and the old Taranaki EPB area, and Yy0 in 

the other regions. The difference in vector groups limits interconnection between regions, and 

restricts the interchanging of transformers.  

Details of zone substation capacities and security of supply classes are given in Section 6. 

4.4 Distribution Networks 

4.4.1 Manawatu Region 

The Manawatu region has three areas, based on the areas of the electricity supply authorities 

that used to operate them. These are Manawatu, Palmerston North and Tararua.  

The Manawatu rural subtransmission network (ex Manawatu Oroua EPB) consists of an open 

33kV ring feeding four substations around the periphery of Palmerston North and 33kV radial 

feeders to Sanson and Kimbolton via Feilding. The Feilding substation supplies all Feilding s 

load. The 33kV circuits are predominately overhead construction on concrete poles.  

Outlying suburbs and rural areas close to Palmerston North are supplied from the Kelvin 

Grove, Milson, Kairanga and Turitea substations. These substations are located on the 

periphery of Palmerston North. All of these substations are supplied by two 33kV circuits from 

either Linton GXP or Bunnythorpe GXP. Turitea Substation has neutral earthing resistors to 

limit faul levels.  

The Palmerston North urban (ex PN MED) subtransmission network comprises three 33 / 

11kV zone substations. Keith Street substation, at the north-eastern periphery of the urban 

area of Palmerston North, is supplied by two 33kV circuits from Bunnythorpe and an 
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interconnection to Kelvin Grove substation. Pascal Street substation, at the western end of the 

City, takes supply via 33kV circuits from Bunnythorpe and Linton. Two circuits from Keith 

Street and a single circuit from Pascal Street supply Main Street substation. All 33kV 

subtransmission circuits are underground in the city area. 33kV circuits outside this area are of 

overhead construction on concrete poles.  

The Tararua network, formerly operated by the Tararua Electric Power Board, consists of four 

zone substations supplied from Mangamaire GXP. It has two 33kV circuits feeding 

Mangamutu substation, and a 33 kV ring feeding zone substations at Pongaroa, Alfredtown 

and Eketahuna. Auto transformers exist at these zone substations  these will be converted to 

standard Yy0 if the opportunity arises.  

In FY2007, the Manawatu networks delivered 771GWh to consumers. Peak loadings supplied 

in 2006  07 by zone substation are set out in Table 6.17 

4.4.2 Taranaki Region 

The Taranaki region has three areas, based on the areas of the electricity supply authorities 

that used to operate them. These are New Plymouth, Taranaki and Egmont.  

The New Plymouth subtransmission network consists of two 33kV cables supplying City 

Substation from Carrington GXP, two 33kV lines from Carrington GXP and one 33kV line from 

Huirangi GXP supplying Bell Block Substation, two 33kV cables owned by Powerco linking 

New Plymouth Power Station (NPPS) and Moturoa GXP, and two 33kV lines from Huirangi 

GXP to Mamaku Rd Substation.  

The Taranaki subtransmission network is an interconnected network supplying twelve zone 

substations from Huirangi GXP and Stratford GXP.  

The Egmont subtransmission network supplies the south Taranaki area and consists of 

Cambria Substation supplied via two oil filled 33kV cables, and four zone substations supplied 

via two 33kV line closed rings from Hawera GXP. It also supplies three zone substations from 

Opunake GXP via an interconnected 33kV line network.   

In FY2007 the Taranaki network delivered 797 GWh to consumers. Peak loadings supplied in 

2006  07 by zone substation are set out in Table 6.18. 

4.4.3 Tauranga Region 

The Tauranga region covers the western Bay of Plenty area from near Athenree, north of 

Katikati to Otamarakau, east of Te Puke. Tauranga has significant industrial load and a major 

port. The Bay of Plenty area has predominantly dairy and orchard load, particularly kiwifruit 

and avocados. 
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Tauranga has two areas based on the areas of the electricity supply authorities that used to 

operate them. These are the ex Tauranga Electricity Limited network supplying Tauranga 

CBD and the surrounding area, and the Tauranga EPB network, which supplies the 

remainder. These areas used to be separately operated due to being supplied by transformers 

with different vector groups, but the Dy11 transformers have now been replaced with Yy0 

units, and integration of the networks is proceeding.  

The subtransmission network in the Tauranga region is connected to the grid via Transpower 

GXPs at Tauranga and Mt Maunganui, where supply is taken at 33kV and 11kV and Te Matai, 

where supply is at 33 kV. It also connects to generation from the Kaimai hydro scheme and 

generation at a fertiliser manufacturer.  

Mt Maunganui GXP supplies Papamoa and Triton substations at 33kV by double circuit lines 

and cables. This GXP also provides 11kV supply for the local Mt Maunganui area. A harbour 

bridge cable links Triton with Tauranga City substation at 33kV.  

Tauranga GXP supplies the substations at Waihi Rd, City, Otumoetai and Matua, Omokoroa, 

Aongatete, Kauri Point and Welcome Bay by a network of lines and cables at 33kV. 

Trustpower s Kaimai generation feeds into the 33kV network at Greerton switching station. At 

11kV, the GXP supplies a large suburban and surrounding rural area including Greerton, Pyes 

Pa and Bethlehem out to the Kaimai Range.  

Te Matai GXP supplies Te Puke and Pongakawa substations. A 33 kV line interconnects 

Welcome Bay and Te Puke substations.  

In FY 2007, the Tauranga network delivered 912 GWh to consumers. Peak loadings and 

electricity supplied in 2006  07 by zone substation are set out in Table 6.19. 

4.4.4 Valley Region 

The Valley region covers the eastern area of the Waikato as far south as Kinleith, plus Waihi 

and the Coromandel Peninsula. Several small towns have some industrial load, and the rural 

area is predominantly dairy farming load.  

The region has five grid exit points supplying Powerco s network at 66, 33 and 11kV.  

Kopu GXP supplies six substations on the Coromandel Peninsula and the Hauraki Plains at 

66kV with a mixture of ring and radial feeds.  

From Waikino GXP, 33kV lines run to Waihi, Whangamata, Waihi Beach and Paeroa also in a 

mixture of ring and radial feeds. 
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Waihou GXP supplies the Piako area. A 33kV meshed network supplies Morrinsville, Waitoa, 

Farmer Rd, Piako and Walton Substations, although Walton and Morrinsville are operated in 

radial configuration. Tahuna is a supplied via a radial spur from Waihou GXP. Mikkelsen Rd, 

adjacent to Waihou GXP, is supplied by twin 33 kV connections.  

Hinuera GXP supplies the area around Matamata, Tirau and Putaruru. The network consists 

of single radial feeds to Tower Rd, Browne St and Putaruru via Tirau. This network can be 

partially backed up via a 33 kV line between Walton and Browne St.  

Kinleith GXP supplies at 33kV and 11kV. The 33kV network supplies two substations at 

Tokoroa, Maraetai Rd and Baird Rd, and the two substations associated with the water 

pumping stations for the Kinleith mill at Midway and Lakeside.  

Supply at 11kV is taken from Kinleith GXP for the Kinleith mill site. A cogeneration plant is 

connected to the Kinleith GXP.  

In FY2007, the Valley network including the Kinleith mill, supplied 1265 GWh to its consumers. 

Peak loadings and electricity supplied in 2006 

 

07 by zone substation are set out in Table 

6.20. 

4.4.5 Wairarapa Region 

The Wairarapa region covers the Wairarapa area from south of Eketahuna to Cape Palliser. 

Masterton has significant industrial load. The Wairarapa area has predominantly dairy farming 

load, although there are also many orchards and vineyards as well.  

The network is supplied from Masterton GXP and Greytown GXP.  

Masterton GXP supplies Akura and Te Ore Ore Substations in a ring. A single line eastwards 

from Te Ore Ore supplies Awatoitoi and Tinui Substations. It supplies Norfolk and Chapel 

Substations on a ring, which is part line and part cable. It also supplies Clareville Substation 

via two lines and Gladstone Substation via a single line.  

Greytown GXP supplies an interconnected line network which supplies Featherston and 

Martinborough Substations by two lines each, and Kempton, Hau Nui and Tuhitarata 

Substations by one line each.  

In 2007, the Wairarapa network delivered 280 GWh to its consumers. Peak loadings and 

electricity supplied in 2006  07 by zone substation are set out in Table 6.21. 



Section 
  4 

Subject  
Assets Covered 

Date Issued 
September 2007 

Page 44  

 

Powerco Limited Asset Management Plan  Electricity Networks FY2008 - FY2022 

4.4.6 Wanganui Region 

The Wanganui region covers the area from Waiouru in the north to Bulls in the south, and 

includes the Rangitikei and Wanganui areas. The Wanganui network consists of four areas, 

Wanganui, Marton, Taihape and Raetihi. Wanganui and Marton have significant industrial 

load. The rural area has predominantly mixed farming load.  

The Wanganui area is supplied from two Transpower GXPs at opposite sides of the city, 

Wanganui GXP and Brunswick GXP. A 33kV line runs between these, passing through 

substations at Peat St, Castlecliff, Beach Rd and Taupo Quay on the way. Hatricks Wharf 

Substation is connected by 33kV line to Wanganui GXP and by 33kV cable and line to Peat 

St. A radial line connects Peat St to Kai Iwi Substation, and another connects Brunswick GXP 

to Roberts Ave Substation. A radial line connects Wanganui GXP to Wanganui East 

Substation, and two short radial lines connect Wanganui GXP to the adjacent Blink Bonnie 

Substation.  

The Marton area is supplied from Marton GXP. One line connects Marton GXP to Bulls 

Substation. Another line connects Marton GXP to Arahina and Rata Substations, and a short 

cable connects Marton GXP to the adjacent Pukepapa Substation.  

The Taihape area is supplied from Mataroa GXP. It is connected to Taihape Substation by 

three lines, two of which are in parallel, to form two circuits, and it is connected to Waiouru 

Substation by a single line.  

The Raetihi area is supplied from Ohakune GXP. There is a small embedded hydro generator 

near Ohakune.   

In FY2007, the Wanganui network deleivered 409 GWh to its consumers. Peak loadings and 

electricity supplied in 2006  07 by zone substation are set out in Table 6.22. 

4.5 Distribution Network Configuration 

4.5.1 Central Business District Network Configuration 

The networks in the Tauranga, Palmerston North, New Plymouth, Wanganui, Tokoroa and 

Masterton Central Business Districts (CBDs) consist of highly interconnected 11kV radial 

feeders. Switching points are provided at most 11kV / 400V transformer locations. There is a 

high level of interconnection between adjacent 11kV feeders. The reticulation in the CBDs is 

100% underground with cable sizes ranging from 70mm2 to 300 mm2, aluminium or copper. In 

some areas there are express feeders up to 630 mm2. 11kV switch automation is being 

progressively introduced in key locations, and provision for future automation is being 

provided at less critical locations. This configuration allows quick restoration of supply in fault 

situations. 
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The 400V network consists of radial circuits with a high degree of interconnection. The 

interconnection between distribution substations is made at junction boxes located along the 

400V circuits. The cable sizes are typically large (up to 0.5 sq inch copper). The 400V network 

is 100% underground in the CBDs. Load can be transferred across the 400V network in some 

locations.  

The main streets of most towns in Powerco s network have a typical urban network 

configuration. In these towns the business district is largely or completely underground. 

4.5.2 Suburban Network Configuration 

Both 11kV and 400V urban distribution networks are interconnected radial networks. The level 

of interconnection is moderate, commensurate with the reliability requirements. In general, 

newer areas have underground reticulation while older areas are overhead. In some urban 

areas, the distance and/or load between switching points is such that Powerco s planning 

criteria are not fully met. Load can be transferred across the 400V network in some locations. 

4.5.3 Industrial and Commercial Consumer Network Configuration 

The network configuration for large industrial customers is commensurate with the nature and 

capacity of the customer s load. Typically, for customers with a demand above 3MVA, dual 

11kV feeders are available, providing a no-break supply for maintenance, or backup in the 

event of a single fault. Automated or remote control of 11kV switching is provided for some 

major customers. The cable and conductor sizes reflect the load size. In general, newer areas 

have underground reticulation while older areas are overhead.  

Due to the higher load currents, there is limited load transfer capacity through the 400V 

network. Typically radial 400V feeders from the transformer to the consumer are provided. In 

some industrial subdivisions 400V interconnection between feeders is provided using either 

240mm2 or 185mm2 aluminium cable, but load transfer is limited. 

4.5.4 Rural Network Configuration 

The rural network consists of 11kV lines with isolators installed every 1-2 km in some regions. 

This enables flexibility of switching, but presents a maintenance and reliability liability. A 

number of 11kV spur lines are fused with dropout fuses. There is some interconnection 

between feeders to allow backfeeding in maintenance and fault situations. Feeders are 

overhead lines on wooden or concrete poles.  

Line reclosers and sectionalisers are used in rural areas. Typically reclosers are placed at the 

transition between urban and rural loads and between rural and remote rural loads. 

Sectionalisers are used on some spur lines. Many reclosers are SCADA controlled. 
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4.5.5 Remote Rural Network Configuration 

Remote rural feeders are generally radial, with limited or no interconnection between adjacent 

feeders. In some areas, 11kV isolators and 11kV dropout fuses are used to provide 

discrimination and sectionalising under fault conditions. Some remote areas are supplied by 

two phase lines, and a small number are supplied by single wire earth return (SWER).  

Due to the scattered nature of the population there are no significant rural 400V networks. 

Typically, the 400V network extends 100-200m under the main distribution voltage lines from 

the distribution transformer to supply nearby loads.  

Many of the remote rural coastal communities have been undergoing subdivision leading to 

stress on the electricity networks that supply them, particularly during holiday periods. 

Furthermore, there is a tendency that the consumers moving to these communities are used 

to urban supply reliability and have consequent high expectations.  

4.5.6 Kinleith Paper Mill 

There is a significant distribution network owned and operated by Powerco supplying the 

Kinleith pulp and paper mill near Tokoroa. It is a highly interconnected 11kV network 

consisting of 58 km of overhead lines, 35 air break switches, 28 km of cable, 166 distribution 

transformers and 243 indoor circuit breakers and switches. 

4.5.7 Distribution Substation Configurations 

Distribution substation configurations across the regions vary somewhat, as the organisations 

predating Powerco used different substation arrangements. However, urban distribution 

substations generally have a transformer and a low voltage fuse panel, and may have a ring 

main unit. They may be enclosed within a consumer s building, housed in a concrete block 

walk-in enclosure, or berm mounted in a variety of enclosures. Sizes depend on load density 

with typical sizes ranging from 500kVA to 1.5MVA capacity in CBD areas, and 200, 300 or 

500kVA in suburban areas or 50 or 100kVA for life style type areas.  

Rural distribution substations generally comprise a transformer on a pole with associated high 

voltage fuse gear, and often low voltage fuses. Sizes range from 15kVA to 100kVA depending 

on load density, with 15kVA generally used for remote rural areas (60A peak with ADMD at 

zone substation level of 2kVA, or 13% utilisation) and 30 or 50kVA often used for dairy farm or 

orchard areas.  

4.5.8 Large Customers 

For reasons of confidentiality and commercial sensitivity, Powerco is not disclosing details of 

the loads of large customers. 
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4.6 Protection and Control 

4.6.1 Protection Assets 

Protection relays or integrated controllers are used to detect, measure and initiate the 

clearance of faults on a high voltage electricity network.  

Protection systems include auxiliary equipment such as current and voltage measuring 

transformers, communication interfaces, special function relays, auxiliary relays and 

interconnecting wiring. They also include circuit breakers and auto-reclosers.  

Protection equipment on Powerco s network falls into the following categories: 

 

Electromechanical protection devices; 

 

Electronic protection devices; 

 

Digital protection devices; and 

 

Integrated protection devices. 

4.6.2 SCADA and Communication Systems 

The system control and data acquisition (SCADA) equipment is used to control and monitor 

the networks remotely from the Network Operations Centre in New Plymouth. Powerco 

operates two SCADA systems one supplied by Abbey Systems in the Western region and one 

supplied by Foxboro in the Eastern region. They comprise: 

 

SCADA master stations located at the Network Operations Centre; 

 

Remote terminal units (RTUs) located at zone substations; 

 

RTUs located on the distribution network. This includes pole mounted and ground 

mounted units; 

 

Microwave Systems; and 

 

Communication systems consisting of VHF, UHF or microwave radio circuits, optical fibre 

and TelstraClear/Telecom leased circuits. 

 

Powerco owned Copper cable communication circuits 

Communication hubs for the Abbey Systems SCADA at Hawera, Wanganui, Palmerston North 

and Masterton, are connected through a wide area network (WAN) to the master station 

located at the Network Operations Centre. Communication hubs for the Foxboro SCADA 

system at Te Aroha and Tauranga are linked via a WAN to an operator station in the Network 

Operations Centre. 

A SCADA integration project is currently under way which will replace the Eastern SCADA 

master Station and provide a commoninterface across Powerco. 
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4.6.3 Load Control Systems 

The load control system manages the electricity network by controlling network demand, 

which can assist in deferring capacity related capital expenditure on the network. The load 

control system comprises two main parts  the injection plant and the receivers.  

Powerco s injection plants vary in type, technology and age, but generally they are operated 

under the control of the SCADA system and inject signals across the electrical network to 

control the receivers in the field. Injection plants are installed at some GXPs and some zone 

substations. The receivers are located at the point where the controllable load is connected. 

They are generally owned by a third party, not Powerco.  

The load control system is used to control water heating and other controllable loads, to 

manage system peak demand, to provide load smoothing, to operate public lighting and to 

meet other customer requirements. 

4.6.4 Energy Measurement Systems  

Powerco s network includes metering voltage and current transformers at approximately 50 

installations. The voltage and current transformers outputs are used to power measurement 

devices and, in some cases, to operate other substation protection and control devices. The 

metering units are calibrated and maintained to meet the requirements of the electricity 

Governance Rules and Regulations. The metering units are embedded in the distribution 

network and comprise: 

 

Outdoor metering units, pole mounted or ground mounted, which are part of the 

network switching equipment; and 

 

Components of zone substations, including current transformers mounted on high 

voltage bus bars, and voltage transformers forming part of the substation s auxiliary 

voltage supply. 

4.7 The Assets by Category, Age and Condition 

4.7.1 Assets Categories 

The major categories of assets are: 

 

Overhead lines; 

 

Underground cables; 

 

Distribution transformers; 

 

Subtransmission (not zone substation) and distribution switchgear; and 

 

Zone substation assets  

Total network replacement costs by asset category are shown in Figure 4.1 below. The asset 

replacement costs are the ODV handbook standard replacement costs including replacement 
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cost multipliers and traffic management allowances, and current replacement costs. The figure 

does not include: 

 
Land; and 

 
Central control equipment. 

Replacement Cost by Asset Category
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Figure 4.1:  Replacement Cost by Asset Category.  

4.7.2 The Assets by Age 

The average Design Life and age of the distribution network is shown Table 4.1. The rules that 

the ODV Handbook uses for determining equipment age have been applied, for example, line 

age equates to pole age.  

Asset replacement cost versus age graphs are presented below and indicate the overall age 

of the assets. Certain groups of assets have unknown ages as installation records have been 

lost or installation dates were not recorded. Asset numbers shown for the last two to three 

years are low, as there have been delays in getting installed assets recorded in the GIS 

system, from which these graphs are produced.   

Table 4.1: Average Age of Assets   

Asset Category Average Design Life  
(Weighted by Cost) 

Average Age at 30/06/06 
(Weighted by Cost)1 

Distribution Transformer 55.00 24.24 

Underground Cable 49.46 21.51 

Overhead Line 57.10 28.62 

Zone Substation Assets 45.72 25.89 

Subtransmission & Distribution Switchgear 37.41 22.01 

                                                

 

1 Improved data integrity over FY2007 plan. 




